City of Muscatine Current Project
MadCreek Sewer Extension
Description
The Mad Creek Sewer Extension project involves the construction of approximately 11,800 feet of 15” sanitary sewer pipe between the Ripley
Mobile Home Park and Park Avenue West near the end of the Greenbelt Trail where it will connect with the City sanitary sewer system. This
project began with the clearing of trees and brush from City-owned property on Park Avenue West. The sewer pipe will be buried between 37
sewer structures on public and private properties north of Muscatine. Placement of the first sewer structure began on Monday, December
17th. A completion date of June 14, 2013 has been established for the project.

Project Area/Length 11,800 ft Project Engineer: Shoemaker & Haaland
Estimated Cost $1,514,900.75 Inspector: Steve Dalbey
Federal Funding N/A Contact Info.
State Funding N/A Contractor: Cornerstone Excavating
Local Funding $594,414.75 City Project No. 100-74-A
Other Funding- Ripleys $400,000.00 No.

Action Date Action Date
Concept Plan May 1, 2012 Award October 18, 2012
NEPA Approval Approve Contract & Bond November 1, 2012
Preliminary Plan July 15,2012 NPDES Permit Approved October 26, 2012
Easements Ask Jim Rudisill, City hall|Preconstruction Meeting November, 2012
Public Hearing September 20, 2012 Begin Construction December 17, 2012
Approve Plans/Specs September 20, 2012 [Completion Date June 30, 2013
Bid Opening October 9, 2012. Accept Complete Project August 1, 2013
Percent of Contract Completed: 100.0% As of: June 5, 2013

Items Date Description Amount

Contract Amount $994,414.75
Change Order # 1 March 4, 2013 Delete stream crossings and add rock concrete items. (-) $29,775.00
Change Order # 2 June 20,2013 Field tile, culverts, additional removals (+)
Other Adjustments
Final Project Cost $952,538.97
Retainage $47,626.95

Note: Italics indicates proposed dates or approximate amounts






